COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2019

ESTI MATE SUMVARY 11:13: 08
CONTI D C21878 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 21878-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 126.0 DAYS TI ME ALLOW 309 WORK DAYS
I-70 ARRI BA: EAST AND WEST PERCENT TIME:  40.78 ORI G TI ME ALLON 295 WORK DAYS
PRQJECT NO. NHPPO705- 082
1-70 ARRI BA
NAME OF ROAD:
PRQJIECT COUNTI ES: L1 NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 47,268, 368.96 PARTI Cl PATI NG $ 79, 500. 00 $ 0.00
AWARD PRQJECT AMT:  $ 44, 655, 433. 58 NON- PARTI CI PATI NG 15, 028, 447. 70 4,934, 650. 78
PERCENT COMPLETE: 31.96% TOTAL EARNI NGS 15, 107, 947. 70 4,934, 650.78
FUNDS AVAI LABLE: $ 32,160, 421. 26 STOCKPI LED MATERI ALS 1, 621, 246. 96 - 765,945.79
GROSS EARNI NGS 16, 729, 194. 66 4,168, 704. 99
TOTAL CLAI M5 $ 0.00 RETAI NAGE -422,076. 10 -142, 845. 80
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 16, 307, 118. 56 4,025, 859. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 16, 307, 118. 56 4,025, 859. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,025, 859. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010 202-00220

0015 202-00240

0020 202-00250

0025 202-00810

0030 202-00821

0035 202-01030

0040 202-01130

0045 202-01300

0050 203-00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
27, 022. 000
%
8. 05000
690, 855. 000
5
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
100, 762. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

289. 000
0. 000
289. 000

6, 889. 000
3, 087. 000
9, 976. 000

329, 989. 000
0. 000
329, 989. 000

2,011. 000
0. 000
2,011. 000

108. 000
2.000
110. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

575. 000
0. 000
575. 000

3. 000
0. 000
3. 000

44, 319. 000
21,732.000
66, 051. 000

6. 000
0. 000
6. 000

Page 2
ESTI MATE RUN 10/ 07/ 2019

11:13: 08
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT

0. 00
606. 90

24, 850. 35
80, 306. 80

0. 00
491, 683. 61

0. 00
1, 065. 83

136. 50
7,507. 50

0. 00
0. 00

0. 00
0. 00

0. 00
2,294. 25

0. 00
630. 00

337,715. 28
1,026, 432. 54

0. 00
615. 60



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 26. 000
HOUR 0. 000 0. 00
102. 60000 26. 000 2,667. 60
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 6, 880. 000 5, 180. 000
LF 0. 000 0. 00
3. 68000 5, 180. 000 19, 062. 40
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035  Aggregate Bag 3, 000. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0090 208-00060 Tenporary Slope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 50. 000
HOUR 0. 000 0. 00

95. 00000 50. 000 4, 750. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

208- 00300

210- 01000

210- 04020

212- 00006

212-00032

213-00012

213- 00150

216- 00201

216- 00301

C21878
21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 40. 000
HOUR
45. 00000
Erosi on Control Managenent 59. 000
DAY
425. 00000
Tenporary Berns 319, 750. 000
LF
0. 48000
Reset Fence 100. 000
LF
20. 11000
Modi fy Inlet 9. 000
EACH
2,120. 00000
Seedi ng (Native) 117. 500
ACRE
341. 25000
Soi | Condi tioni ng 117. 500
ACRE
2,572.50000
Spray-on Mil ch Bl anket 117. 500
ACRE
2, 604. 00000
Bonded Fi ber Matrix 100. 200
ACRE
2,604. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

QrY TH'S PERI OD
QTY TO DATE

33.

146, 253
0
146, 253

24.
. 000
24.

. 000
. 000
. 000

800

. 200
38.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

700

700

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 07/ 2019

1, 785.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:13:08

AMOUNT

16, 150

70, 201.

64, 318

.00

00

44

.00

.00

.00

.00

.00

80

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000  Herbicide Treatnment 80. 000 0. 000
Sy 0. 000 0. 00
10. 50000 0. 000 0.00
0175 304-06007  Aggregate Base Course (Class 6) 16, 382. 000 5, 013. 000
cY 0. 000 0.00
34.19000 5, 013. 000 171, 394. 47
0180 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 350, 000. 000 332, 601. 000
0-8"
( ) SY 5,973. 000 13, 797. 63
2.31000 338, 574. 000 782, 105. 94
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 500. 000 254. 850
TON 0. 000 0.00
241.50000 254. 850 61, 546. 28
0190 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 0. 000
TON 0. 000 0. 00
131. 25000 0. 000 0.00
0195 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 690. 000 0. 000
GAL 0. 000 0.00
3. 15000 0. 000 0. 00
0200 412-01200 Concrete Pavenent (12 Inch) 686, 019. 000 98, 960. 000
SY 82,291.000 3,755,761.24
45. 64000 181, 251. 000 8,272, 295. 64
0200 MATERI AL ALLOMNCE # 57 Aggregrate (12" PCCP) 0. 000
5% 0. 000 0.00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Coar se Aggregrate 0. 000
Sy 0. 000 0. 00
7.77000 0. 000 0.00
0200 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
5% 0. 000 0.00
4.26000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Fl yash 0. 000
(&% 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
cy 0. 000 0. 00
1.87000 0. 000 0.00

0200 MATERI AL ALLOWANCE Coarse Aggregrate 0. 000
cY 0. 000 0.00
7. 77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fi ne Aggregrate 0. 000
cy 0. 000 0. 00
4. 26000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 230, 344. 486
Sy -82,290. 995 -639, 401. 03
7.77000 148, 053. 491 1, 150, 375. 63

0200 MATERI AL ALLOWANCE Sand 54, 165. 000
sy -54, 165. 000 -230, 742. 90
4. 26000 0. 000 0.00

0200 MATERI AL ALLOWANCE Fl yash 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Rei nforcing Steel 107, 828. 717
sy -82,291. 000 -153, 884. 17
1. 87000 25,537.717 47,755. 53

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
Sy 141, 413. 000 264, 442. 31
1. 87000 141, 413. 000 264, 442. 31

0205 412-02000 Concrete Safety Edge 306, 944. 000 46, 266. 000
LF 37, 488. 000 75,725.76
2.02000 83, 754. 000 169, 183. 08

0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
cY 0. 000 0. 00

1, 660. 00000 0. 000 0.00

0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0.00
310. 99000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 603-05030

0225

606- 00301

0225

0230

606- 01370

0230

0235

606- 02003

0235

0240

606- 02005

0240

0245

607- 60620

0245

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

30 Inch Reinforced Concrete End Section

Cuardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE Cuard Rai

Ty 3

Transition Type 3G

MATERI AL ALLOWANCE Transition Ty 3G

End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE End Anchored (Nonfl ared)

End Anchorage (Fl ared)

MATERI AL ALLOWANCE End Anchorage (Fl ared)

Road Cl osure Gate

MATERI AL ALLOMANCE Road Cl osure Gate-Light Poles

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

2, 359. 00000

1, 150. 000
LF
47.67000

LF
15. 00000

6. 000

3, 297. 00000

1,473. 26000

1. 000

3, 522. 75000

1, 680. 73000

5. 000

2, 882. 25000

1, 264. 45000

4.000
EACH
14, 700. 00000

1, 590. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 150. 000
0. 000
1, 150. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
4. 000
4.000

4.000
-4.000
0. 000
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ESTI MATE RUN 10/ 07/ 2019

58, 800

-6, 360.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00

11:13:08

AMOUNT

17, 250

8, 839

1, 680

6, 322

58, 800

.00

.00

00

.00

56

.00

73

.00

25

00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 612-00038 Del i neator (Flexible) (C anp Munted) 4.000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0. 00
0255 612-00101  Delineator (Drivable Concrete Installation) (Type I) 703. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 103. 000 0. 000
EACH 0. 000 0. 00
107. 10000 0. 000 0. 00
0265 612-00103 Delineator (Drivable Concrete Installation) (Type II1) 257. 000 0. 000
EACH 0. 000 0. 00
110. 25000 0. 000 0. 00
0270 613-00306 3 Inch Electrical Conduit (Bored) 427.000 427.000
LF 0. 000 0. 00
48. 30000 427. 000 20, 624. 10
0275 613-01100 1 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 8. 000 7.000
EACH 0. 000 0. 00
1, 312. 50000 7.000 9, 187.50
0285 613-10000 Wring 1. 000 0. 000
LS 1. 000 8, 400. 00
8, 400. 00000 1.000 8, 400. 00
0290 613-13000 Lumi naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0295 613-40010 Li ght Standard Foundati on 4. 000 4. 000
EACH 0. 000 0. 00
2,625. 00000 4.000 10, 500. 00
0300 613-40020 Transfornmer Base Al um num 4.000 0. 000
EACH 4.000 2,520. 00

630. 00000 4. 000 2,520.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 613-50210 Tenporary Lighting 1. 000 0. 500
LS 0. 000 0.00
304, 290. 00000 0. 500 152, 145. 00
0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0. 00
0310 MATERI AL ALLOWANCE Si gn Panel d ass | 791. 939
SF 0. 000 0.00
9. 80000 791. 939 7,761.00
0315 614-00012 Sign Panel (Class Il) 351. 000 0. 000
SF 0. 000 0. 00
20. 84000 0. 000 0. 00
0315 MATERI AL ALLOMANCE Si gn Panel O ass |1 350. 000
SF 0. 000 0.00
14. 68000 350. 000 5,138.00
0320 614-00013 Sign Panel (Class IIl) 1, 637. 000 0. 000
SF 0. 000 0. 00
30. 45000 0. 000 0. 00
0320 MATERI AL ALLOWANCE Si gn Panel Cass |11 1,637.000
SF 0. 000 0. 00
16. 00000 1, 637. 000 26, 192. 00
0325 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0330 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00
399. 00000 0. 000 0. 00
0335 621-00450 Det our Pavenent 37,577.000 18, 788. 000
SY 0. 000 0. 00
44.21000 18, 788. 000 830, 617. 48
0335 MATERI AL ALLOMANCE # 57 Coarse Aggregrate 0. 000
cY 0. 000 0.00

4. 55000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21878-BID ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 MATERI AL ALLOWANCE 57 Rock 18, 789. 000
Sy 0. 000 0. 00
4.55000 18, 789. 000 85, 489. 95
0340 624-20300 Det our Drai nage Pipe (O ass 0) 3, 100. 000 1, 550. 000
LF 458. 000 34, 808. 00
76. 00000 2,008. 000 152, 608. 00
0345 625-00000  Construction Surveying 1. 000 0. 360
LS 0. 060 4,500. 00
75, 000. 00000 0.420 31, 500. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 100 173, 124. 08
1, 731, 240. 84000 0. 600 1,038, 744.50
0355 626-01104 Public Information Services (Tier V) 1. 000 0.315
LS 0.063 1,464.89
23, 252. 25000 0.378 8,789. 35
0360 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 290. 000 0. 000
GAL 0. 000 0. 00
88. 20000 0. 000 0. 00
0365 627-00013 Paverment Marking Paint (H gh Build) 2,627. 000 1, 266. 000
GAL 0. 000 0. 00
34. 65000 1, 266. 000 43, 866. 90
0370 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 30, 135. 000 0. 000
SF 0. 000 0. 00
11. 03000 0. 000 0. 00
0375 630-00000 Fl aggi ng 1, 920. 000 647. 800
HOUR 323. 000 9,157. 05
28. 35000 970. 800 27,522.18
0380 630- 00007 Traffic Control Inspection 350. 000 46. 000
DAY 9. 000 4,526.55
502. 95000 55. 000 27,662. 25
0385 630-00012 Traffic Control Managenent 127. 000 108. 000
DAY 19. 000 22,743.00

1, 197. 00000 127. 000 152, 019. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80338 Barricade (Type 3 M D) (Tenporary) 24.000 11. 000
EACH 0. 000 0.00
31.50000 11. 000 346. 50
0395 630-80341  Construction Traffic Sign (Panel Size A) 203. 000 71.500
EACH 2.000 42.00
21. 00000 73. 500 1, 543. 50
0400 630-80342  Construction Traffic Sign (Panel Size B) 107. 000 52. 500
EACH 1.000 26. 25
26. 25000 53. 500 1, 404. 38
0405 630-80343 Construction Traffic Sign (Panel Size O 8. 000 4.000
EACH 0. 000 0. 00
29. 40000 4.000 117.60
0410 630-80344  Construction Traffic Sign (Special) 796. 000 398. 000
SF 0. 000 0. 00
21. 00000 398. 000 8, 358. 00
0415 630- 80350 Vertical Panel 100. 000 46. 000
EACH 0. 000 0. 00
10. 50000 46. 000 483. 00
0420 630-80355 Portabl e Message Sign Panel 4.000 1.000
EACH 0. 000 0. 00
9, 371. 25000 1. 000 9,371.25
0425 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
2,425.50000 1.000 2,425.50
0430 630-80360  Drum Channel i zi ng Device 339. 000 169. 500
EACH 0. 000 0.00
10. 50000 169. 500 1,779.75
0435 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
13. 65000 0. 000 0. 00
0440 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 24. 000 3.000
EACH 0. 000 0.00

14. 70000 3. 000 44.10



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80370  Concrete Barrier (Temporary) 2,077.000 965. 000
LF 0. 000 0. 00
28. 68000 965. 000 27,676. 20
0450 630-80380 Traffic Cone 204. 000 102. 000
EACH 0. 000 0. 00
4.20000 102. 000 428. 40
0455 630-80391 Channel i zi ng Device (Fixed) 1, 293. 000 381.500
EACH 0. 000 0. 00
3. 94000 381. 500 1,503. 11
0460 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness I ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On- The-Job Trai nee 59, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70025 F/A Quality Incentive Payment 750, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70034 F/A Electric 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0505 700- 70035 F/ A Hi gh Speed Internet 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00
0510 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0715 625-00001  Const Surveying (Hour) 100. 000 30. 000
HOUR 0. 000 0. 00
150. 00000 30. 000 4, 500. 00
0720 203-00050  Unsuitable Material 45, 935. 000 29, 378. 000
cy 16, 557. 000 337, 762. 80
20. 40000 45, 935. 000 937, 074. 00
0725 420-00132 Geotextile (Separator) (CL 1) 65, 506. 000 44, 624. 000
sy 20, 882. 000 58, 469. 60
2.80000 65, 506. 000 183, 416. 80
0730 203-01100  Proof Rolling 100. 000 15. 000
HOUR 8. 000 920. 00
115. 00000 23.000 2, 645. 00
0745 210-00750 Res Light Standard 2.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0750 210-00810 Res Ground Sign 60. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $46,774,984.66 $ 4, 161, 590. 19 $16, 637, 188. 99
CAT NO0300 G 24-V

0515 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 528. 000 0. 000
5% 0. 000 0.00
10. 21000 0. 000 0. 00
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PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0520 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0. 00
28.93000 0. 000 0. 00
0525 202-00450 *Renpval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0530 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0. 00
237. 30000 0. 000 0. 00
0535 202-00460 *Renoval of Portions of Present Structure (C ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502 *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0.00
2, 835. 00000 0. 000 0. 00
0545 202- 00504 *Rermoval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0. 00
0550 509-00001 *Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0555 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
17. 85000 0. 000 0. 00
0560 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0.00
141. 75000 0. 000 0. 00
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0570 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
SY 0. 000 0. 00

71.40000 0. 000 0. 00
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PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0575 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0580 601-03057 *Concrete O ass DR 4. 000 0. 000
cY 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0585 601-51005 *Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0590 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0. 00
4.20000 0. 000 0. 00
0595 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00
164. 38000 0. 000 0. 00
0735 206- 00050 Str Bkfl (Spec) 98. 000 0. 000
CcY 98. 000 7,114.80
72.60000 98. 000 7,114. 80
CAT 0300 CURRENT AMT $ 196, 809.47 $ 7,114.80 % 7,114.80

CAT NO0301 G 24-W

0605 202-00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 528. 000
5% 0. 000 0. 00
10. 21000 528. 000 5, 390. 88
0610 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0.00
28.93000 0. 000 0. 00
0615 202-00450 *Renpval of Portions of Present Structure (Cl ass 1) 26. 000 0. 000
SY 0. 000 0. 00

147. 00000 0. 000 0.00
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PCN: 21878-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0008 11:13:08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0620 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0. 00
237. 30000 0. 000 0. 00
0625 202-00460 *Renoval of Portions of Present Structure (C ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0630 202-00502 *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0635 202-00504  *Renpval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0. 00
0640 210- 00530 *Rebuild Portions of Present Structure 3. 000 0. 000
SF 0. 000 0.00
1, 575. 00000 0. 000 0. 00
0645 509-00001  Structural Steel (Galvanized) 527. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0650 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
17. 85000 0. 000 0. 00
0655 518-00000  *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0660 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0.00
29. 40000 0. 000 0. 00
0665 519-03035 *Pl ace Thin Bonded Overlay (Pol yester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71.40000 0. 000 0. 00
0670 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00

136. 50000 0. 000 0. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 17
ESTI MATE RUN 10/ 07/ 2019
11:13: 08

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0301

0675 601-03057

0680 601-51005

0685 602- 00000

0690 602-00020

0695 606-11010

0740 206- 00050

CAT NO0400

0700 620-00002

0705 620-00012

0710 620-00020

G 24-W

*Concrete O ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

Bridge Rail Type 10R

Str Bkfl (Spec)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4. 000
cy
4,200. 00000
156. 000
EACH
28. 35000
190. 000
LB
4. 20000
370. 000
LB
6. 30000
69. 000
LF
164. 38000
75. 000
cy
72. 60000
CAT 0301  CURRENT AMT $
1. 000
EACH
42, 725. 00000
1. 000
EACH
28, 675. 00000
5. 000
EACH
4, 050. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

204,924.83 % 0.00% 5, 390. 88

1. 000
0. 000 0.00

1. 000 42,725. 00

1. 000
0. 000 0. 00

1. 000 28, 675. 00

2.000
0. 000 0.00
2.000 8, 100. 00

47,268, 368.96 $ 4, 168, 704. 99 $16, 729, 194. 67



